
TIP ID Project Description Due Date Date Accomplished Due Date Date Accomplished Due Date Date Accomplished Due Date Date Accomplished Due Date Date Accomplished Due Date Date Accomplished

01-11-0008 North Branch Trail n/a n/a May 2014 April 2014 n/a n/a n/a n/a n/a n/a June 2016

06-06-0061 Cal-Sag Trail East - Dolton Leg February 2014 February 2014 May 2014 July 2014 October 2014 April 2015 June 2016

06-06-0061 Cal-Sag Trail East - Alsip Segment February 2014 February 2014 May 2014 July 2014 October 2014 April 2015 June 2016

06-13-0004 Bridgeview Community Multi-Use Path February 2014 March 2014 May 2014 November 2014 n/a n/a n/a n/a n/a n/a June 2015

10-11-0017 Deerfield Rd from Milwaukee Ave to Des Plaines River February 2014 April 2014 May 2014 February 2014 July 2014 March 2015 October 2014 In progress April 2015  In progress June 2016

10-12-0002 Robert McClory Bike Path

10-14-0012 Wilson Rd Underpass

12-13-0007 Pfeiffer Rd Multi-Use Trail

Pre-Final Plans submitted to 

IDOT

Project Obligated!!

Project Obligated!!

Project Obligated!!

TAP-L Milestones and Accomplishments                                
as of 5/1/15

PHII locally executed agreements 

submitted PHII Kick Off Plats and Legals Approved Appraisals Completed ROW Negotiations concluded


